
Kenmore Portal Site
Pie-Master Plan Site Assessment Prepared for the City of Kenmore

This report is a pre-master plan assessment of the Kenmore Portal Site and its
qualities, opportunities and restraints for recreation value as a potential new park

for the City of Kenmore. This assessment is based on materials provided by the
City, consultation with Kenmore’s reviewing wetland ecologist for the project
(OTAK) and our observations in visiting the site.

It is important to note that this is a conceptual analysis with limited detail of the park
and is NOT a master plan document. A master plan would be the next logical step
for the portal site if a park is to be pursued at this location. This document is

intended to assess feasibility of a park and what type of components it might
include.

Natural and buIlt features: In reviewing the site, its natural and built features shape
what uses are appropriate for the site and where program elements can be placed.
The site inventory and analysis, Exhibit A, included with this assessment, is a
companion to the points addressed below,

Wetlands: The dominant natural characteristics shaping future use of this site is its
moderate to steep slopes and its existing and enhanced/created wetlands. The
existing wetlands, both at the top (east property line) and toe (west property line) of
the site, provide quality habitat for wildlife; the opportunity for environmental
education for visitors and the adjacent school; and the forests on-site provide a
valued aesthetic to the increasingly dense neighborhood that surrounds the site. In
addition to the physical characteristics of the wetlands, the associated permitting
issues reflect a complicated issue that can impact schedules and have significant
cost implications. The wetlands on site have been fully delineated and in the

process of portal construction they have been impacted with a permitted wetland
mitigation plan that, in addition to mitigating on-site impacts, the permitted project
may be used to mitigate off-site wetland impacts as well. Any changes to the
permitted wetland plan or impacts to other wetlands on-site will involve complex,
costly, and time consuming permit processes with state and federal agencies.
Should any proposed changes to the permitted wetland status be pursued, it is
unlikely that they will be approved even with wetland compensation (which would
likely have to be off-site) as the permitting would require an alternative analysis to
show why proposed features could not be constructed on other sites without
wetland impacts. Our inventory and analysis plan shows the limits of these
wetlands and associated buffers, which for the purposes of this site assessment,
we are accepting as a given. There are some passive activities that can occur
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within the wetlands and buffers such as trails, benches and interpretive signage
The Berger Partnership PSthat would be an asset to the park if constructed.
Landscape Archtecture

Slopes: The western third of the site is primarily flat (wetland) and the eastern halt

of the site is wooded with steep to moderate slopes. The eastern slopes contain

the remnants of an old logging road, which could serve as a trail route to the 1721 8th Avenue N

eastern park boundary without significant grading, impact, or cost to the project.

Between these areas lies a relatively level shelf that is ideal for built, active park f 206.323.6867

elements. With the opportunity for the City of Kenmore to work with Metro KC in the bergerpartnership.com

restoration and regrading of the site at the end of their project, this shelf could have

cross slopes of less than 2%. The shelf could potentially be widened with the use

of retaining walls to cut into portions of the hill to the east, however, the walls would
quickly become an expensive site component as they grow in height and could

dewater upland wetlands, potentially requiring permitting and mitigation as

addressed above.

Streams: Two streams run from the eastern property edge down the slope to the
wetlands on the western edge and have surrounding stream buffers. They are

currently piped from the top of the construction site to the wetland (under the level
shelf described above). This piping can remain, obscuring the streams, but day

lighting these streams and integrating them into the design of a potential park

presents a great aesthetic amenity. On the eastern portion of the site, the streams

are surrounded by steep slopes, providing quality habitat and a visual amenity to

the park, but limiting the access. However, the existing logging road includes a
culvert crossing of the southern creek that allows access and a place to route a trail
over the stream.

The Portal Property: The Portal access and odor control complex on the site’s

northern boundary will remain as King County property, with the exact limits of
fencing and landscaping to be determined. However, t seems reasonable to

assume that the northern access point will be exclusively for use by Metro KC.

Park Access: Potential park access could be provided along both the east and

west property lines, Western access could include a pedestrian access point

through the wetlands and buffers from mid-block as well as a vehicular and

pedestrian entrance from the southwest corner of the site along the existing

construction access road. These entries could be marked as some sort of gateway

to draw visitors into the park, and could be integrated into roadway and sidewalk

improvements that could line 8Ot Ave. NE along the edge of the park. The eastern
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property could also contain an entrance and gateway from the adjacent school
property, requiring access coordination with the North Shore School District. The
incorporation of an eastern entry would make the park more accessible to a larger
neighborhood to the east as well as draw more people through the park between
the eastern and western neighborhoods, including kids walking to school and
residents accessing the school’s athletic fields.

Parking: Parallel parking could be provided on part or all of adjacent 80th Ave NE
as part of roadway and sidewalk improvements adjacent to the site. In addition to
on street parking, a small on-site parking lot could be provided along the southern
boundary, accessed by the existing construction road and providing close access
to built park elements on the “shelf’. In addition to providing parking, this would
provide maintenance and emergency services access to the heart of the park area
for improved safety, security, and operation.

Potential Park Uses: In reviewing potential park uses, it is clear that this site is a
unique piece of property that could be a great park, most likely as a neighborhood
park, with a predominately passive character. The park drawing, included as
Exhibit B with this report, reflects the following park uses as a starting point of what
might be a good fit for the park:

• Playground (for 1-5 years and 6-12 years)

• “Environmental” play area for “kids” of all ages

• Picnic shelter for group events (rentable)

• Individual picnic tables

• Trails with nterpretive/educational sig nage

• Climbing “cove” for kids of all ages

• Half court basketball

• Skate park

• Informal play meadow

• Passive elements/activities on the east hillside

• Art opportunities

• Tennis courts — 1-2 courts might fit, possibly at the north end of the park,
adjacent to the Metro KC facility. This would take a significant footprint,
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reducing the size of the play meadow. (See Exhibit C for tennis court
The Berger Partnershp PStemplate.)
Landscape Architecture

In addition to the above program, the following items were not considered optimal
fits for this park site as noted below:

Sports fields — While the site was studied as a site for one or more sports 1721 8th Avenue N
Seattle, WA 98109

fields, they were not considered a good fit due to the limited usable flat v 206.325.6877

space on site. The smallest field (little league) would not fit on the existing
f 206.323.6867

shelf. If retaining walls were to be constructed to increase adequate areas bergeparrnership.com

for fields it was determined that the costs of the walls, the impact to on-site
hydrology (potentially dewatering uphill wetlands and requiring a permit),
and the existing wetland and stream buffers (requiring permitting and
mitigation), would make this an expensive solution, which may not be
approved by the permitting agencies. Ideally, little league fields are
clustered in parks with two or more fields that lend themselves to multiple
games, making the parks an athletic destination. We have attached field
templates (Exhibit C) at the same scale as Exhibits A and B for
comparison.

Maintenance and safety: As with any park, the portal site would require regular
maintenance, both as traditional park maintenance for those more developed
areas and as less intensive vegetation management for portions of the site that are
to remain as wetlands and upland forest. The location of the level shelf where the
majority of program elements would be built is removed from street activity which
can be a benefit in buffering the park from noise and traffic, However, the more
remote location can also result in real or perceived safety issues in the park. The
inclusion of the access road and parking into the shelf area allows easy access for
monitoring and maintenance of the site at all times.

Schedule: While there is not a firm timetable to proceed with the park design and
Metro KC will continue to occupy the site for several more years. there may be a
benefit to accelerating at least a portion of design if the park is to be pursued.
Metro KG has significantly altered the site for construction staging and will be
restoring the site as required by permitting agencies upon the completion of their
work. While some specifics of the restoration have been determined as part of the
permitting process, there is some flexibility on how some components are to be
restored, notably the grading of the site. Metro KG should be developing final
restoration plans in 200S and they are supposed to coordinate with the City on
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those plans to accommodate the Citys future use of the site where possible. By
The Berger Partnership PSworking with Metro KC to finalize grading to accommodate the future park prior to Landscape Architecture

the construction and planting of new wetlands and buffers, there is an opportunity

to create usable space in the park and save significantly on construction costs that
would be otherwise born by the City during park construction. It is our

recommendation that a firm schedule be established based on Metro KC’s current 1)21 8th Avenue N
Seattle, WA 98109design construction schedule and that the park’s design, if pursued, be developed 206.325.6877

to a level to maximize work Metro KC will complete as part of their required f 206.323.6867

restoration. Our recommended schedule is as follows: bergerpartnership.corn

• Spring 2007 — Determine Metro KC’s schedule for finalizing site restoration

plans (tentatively to be completed in 2008).

• Summer 2007 — Proceed with Portal Site master plan. Confirm and get
specifics of Metro KG’s restoration parameters to make sure the master
plan adheres to those parameters.

• Fall 2007- Winter 2008 — Finalize the master plan with an emphasis on

coordinating site restoration concepts completed by Metro KC, for
inclusion by Metro KC in their site restoration drawings.

• 2009 and beyond — Determine the future schedule for the park. Possibly

delay full construction documents until Metro KC is within one year of
completing their work on the site. Identity park bidding and construction

schedule, with some portions of work possibly bid to be completed

immediately following Metro KC’s restoration of the site.

FnaI site assessment: The site has great recreation potential as a neighborhood

park with more of a passive character. Significant park program elements can be
added to the site, particularly on the level “shelf” on the lower half of the site. The
park also could be particularly valuable both for Kenmore residents and as urban
wildlife habitat as Kenmore’s density continues to increase and the surrounding

neighborhoods grow. Kenmore already benefits from significant wetland habitat
park spaces, notably Wallace Swamp Creek Park along Swamp Creek and Swamp
Creek Park along the Sammamish River, and Lake Washington, but this site is
unique in that it offers wetland habitat and upland habitat as well. When viewed as
part of the larger Kenmore Parks system, the park would be a valued addition to
the city’s northeast quadrant, which is less served by parks than other areas of the
city. It can also be a valued “link” in the city’s parks system with reasonable
proximity to Wallace Swamp Creek Park, and even the Sammamish River trail to the
south.
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References: Notable background materials used in the preparation of this report
The Berger Partnership PSlnciuue.
1.andscape Architecture

• North Kenmore Wetland and Buffer Planting Plan, South Area Detail,

September 2005, Adolfson Associates, Inc.

• North Kenmore Site, Final Site Plan, January 2006, Civil Tech Engineering. 1721 8th Avenue N
Seattle, WA 98109

• Site Topography Map. V 206.325.6877
206.323.6867

End of Report beigerpartnership.com



J
N

E
19

5T
H

ST
RE

ET
-
T

h

L
iIM

PA
CT

ED
/

PE
R

M
Fr

TE
D

A
R

EA
IW

EI
LA

N
L)

A
U

H
-E

R
,

C
H

A
A

rI
O

N
,

RF
!S

TO
RA

TI
O

N
,

A
N

D
EN

H
A

N
C

EM
EN

T
FO

l
O

W
IN

G
PO

RT
A

I
C

O
N

ST
R

II
CT

IO
N

)

U
N

TO
U

C
H

ED
W

ET
LA

N
D

B
U

FF
ER

A
N

D
ST

R
EA

M
B

U
FF

ER

—1
ST

EE
P

SL
O

PE
A

RE
A

(O
U

TS
ID

E
O

F
W

ET
LA

N
D

B
U

FF
ER

S)

ST
R

EA
M

FO
R

ES
TE

D
A

R
EA

—
—

LI
M

IT
O

F
ST

R
EA

M
/W

ET
LA

N
D

B
U

FF
ER

S
A

N
D

U
M

IT
O

F
EX

IS
TI

N
G

C
O

N
ST

R
U

C
TI

O
N

P
R

O
P

O
S

E
D

T
O

P
/T

O
E

O
F

SL
O

PE
FO

LL
O

W
IN

G
PO

R
TA

L
C

O
N

ST
R

U
C

TI
O

N

—
X

—
X

—
X

—
LI

M
IT

M
ET

R
O

K
C

SI
TE

U
N

TO
U

C
H

ED
W

ET
LA

N
D

HE
AV

IL
Y

FO
R

ES
TE

D
W

IM
O

D
ER

A
TE

TO
ST

EE
P

SL
O

PE
S

SC
H

O
O

L
W

I
PL

A
Y

FI
EL

D

LJ
J z U > I

D

N
E

19
2N

D
ST

RE
ET

T
h

e
B

e
rg

e
r

P
a
rt

n
e
rs

h
ip

P
S

L
af

la
sc

ap
e

A
rc

td
te

ct
u
r€

1
1

PO
R

TA
L

PA
R

K
-

PR
E

-M
A

ST
E

R
PL

A
N

SI
TE

A
SS

E
SS

M
E

N
T

E
X

H
IB

IT
A

:
E

X
IS

T
IN

G
A

N
D

FU
T

U
R

E
C

O
N

D
IT

IO
N

S
!

SI
TE

A
N

A
LY

SI
S

FE
B

R
U

A
R

Y
12

,
20

07



PL
A

Y
A

R
E

A
-

2-
5

Y
R

C
O

M
PO

N
E

N
T

-
5-

12
Y

R
C

O
M

PO
N

E
N

T
-

SL
ID

E

E
N

V
IR

O
N

M
E

N
T

A
L

PL
A

Y
A

R
EA

.
-

PL
A

Y
N

O
D

E
S

W
IT

H
L

O
G

S.
B

O
U

L
D

E
R

S,
ET

C
.

IN
TE

R
PR

E1
1V

E
PO

IN
T

PI
C

N
IC

A
R

EA
:

-2
0

X
20

SH
E

L
T

E
R

-
PI

C
N

IC
TA

B
LE

S
-

B
A

R
B

E
C

U
E

S

B
A

SK
E

T
B

A
L

L
C

O
U

R
T

S

PA
R

K
IN

G

C
L

IM
B

IN
G

C
O

V
E

W
A

TE
R

FA
LL

A
N

D
ST

R
E

A
M

C
R

O
SS

IN
G

G
A

TE
W

A
Y

S

PR
IM

A
R

Y
TR

A
IL

—
—

SE
C

O
N

D
A

R
Y

TR
A

JL

N
E

19
2N

D
ST

RE
ET

SC
H

O
O

L
W

,’
PL

A
Y

FI
EL

D

uJ z U
i

> I C cX

T
h

e
B

e
rg

e
r

P
a
rt

n
e
rs

h
ip

P
S

PO
R

T
A

L
PA

R
K

-
PR

E—
M

A
ST

ER
PL

A
N

SI
TE

A
SS

E
SS

M
E

N
T

E
X

H
IB

IT
B

:
PA

R
K

O
PP

O
R

T
U

N
IT

IE
S

FE
B

R
U

A
R

Y
12

,
20

07



Q
TE

N
N

IS
C

O
U

R
T

SO
C

C
E

R
FI

EL
D

B
A

SE
B

A
LL

FI
EL

D

LI
TT

LE
LE

A
G

U
E

FI
EL

D

0

T
h

e
B

e
rg

e
r

P
a
rt

n
e
rs

h
ip

P
S

L
n

A
s
c
a
o

o
A

,r
:h

u
e
c
u
i

e

PO
R

T
A

L
PA

R
K

-
PR

E
-M

A
ST

E
R

PL
A

N
SI

TE
A

SS
E

SS
M

E
N

T
EX

H
IB

IT
C

:
A

TH
LE

TI
C

FI
EL

D
S

FE
B

R
U

A
R

Y
12

,
20

07


